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Weekly Construction Update April 29th, 2019 S:CURRAN

Enfield WWTF Upgrades
CWF #671 Project #227363.08
Work Completed 4/22/2019 to 4/26/2019

. Formed and poured footings and walls at the Headworks Building
. Installed rebar for the Headworks walls

. Installed PVC conduits in the Sludge Pumping Station ductbanks

. Removed caulk from the window walls at the Operations Building
. Excavation and dewatering near the Headworks Building

. Rub finish concrete walls on the Gravity Thickeners

. Installed electrical hand holes

Work Planned for 4/29/2019 to 5/3/2019

. Excavate and install ductbanks

. Install tracking pad and access road

. Demolish and install Sludge Pumping Station roof

. Form and pour footings and walls at the Headworks Building

. Install rebar for the Headworks footings

. Remove caulk from the window walls at the Operations Building

. Demolish and install the Operations Building loading dock canopy

. Pour grout for Primary Clarifier #2

Next weekly meeting 4/30/2019
Next monthly meeting 5/15/2019

woodardcurran.com



